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CITY OF MEDICINE
CHANGE ORDER COMPUTATION FORM

Project: Downtown Durham Loop Waterline Replacement Date: March 28, 2016
Project No.: 11494072
Division: Department of Water Management
Owner: City of Durham Change Order: No.
To: JF Wilkerson Contracting, Inc.
You are hereby requested to make the following changes in this contract in compliance
with the provisions of the attached and/or original Contract Documents.
COR No. Description of Changes Additions Deductions Time Ext.
CO #6 |Adjustment of Quantities for Main Street Waterline Replacement $2,380,520.40 150

Subtotals

NET CHANGE

$2,380,520.40

$2,380,520.40

Original Contract Amount
Net Change by Previous Change Orders
Net Change this Change Order

New Contract Amount

The Contract Time will be INCREASED by 150
The Substantial Completion Date as of this Change Order is: November 21, 2016
The Final Completion Date as of this Change Order is: December 21, 2016

calendar days.

$6,448,779.75

$550,172.47

$2,380,520.40

$9,379,472.62




